





*FABPAC 2019 FMP Amendment (January – December)*

*Ongoing Communications and Engagement throughout the process*

**Board Work Session 3:**

- < Process update
- < Communications update

**Phase 5: Finalize Recommendation**

**August 2019**

*FABPAC 2019 FMP Amendment (January – December)*

*Ongoing Communications and Engagement throughout the process*

**Board Work Session 4:**

- < Present preliminary scenarios

**Phase 6: Logistics Planning and Project Development**

**October 2019**

*FABPAC 2019 FMP Amendment (January – December)*

*Asset Repurposing initiated through Phase VII*

*Ongoing Communications and Engagement throughout the process*

**Board Work Session 5:**

**Board Regular Meeting:**

- < Approve scenarios
- < Approve 2019 FMP
  - o Portable reduction
  - o Capacity calculation
  - o Academics, CTE, Fine Arts, Athletics

**Phase 7: Implementation and Construction**

**February 2020**

*Ongoing Communications and Engagement throughout the process*

**June 2020:**

- < Campus construction begins

**August 2020:**

- < Reimagined schools open